

## All Saints NP PROJECT PLAN OVERVIEW

YEAR		2015												2016							
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Last Quarter
1	Getting Started			C1																	
2	Identify Issues						C2.1	C2.2													
3	Vision & Objectives										C3										
4	Generate Options																				
5	Prepare Draft Plan																				
6	Consultation & Submission																C4.1	C4.2			
7	Independent Examination																				
8	Referendum & Adoption																				C5

The Main Communication Points



C1 - Publicise intention, recruit helpers

C2.1 & C2.2 - Survey of local needs & aspirations

C3 - Consult on vision & objectives

C4.1 & C4.2 - Consult on draft plan

C5 - Referendum - Anticipated to be late 2016 the responsibility of East Devon District Council